
MINUTES 

TOWN OF DARIEN BOARD OF EDUCATION CENTRAL OFFICE/ 

MATHER CENTER BUILDING COMMITTEE 

 

Tuesday, September 10, 2013  

 

A regular meeting of the Town of Darien Board of Education Central Office/Mather Center 

Building Committee was held on September 10, 2013.  Present were Chairman David Campbell, 

Louis Gesauldi, John Hertz and Elizabeth Hagerty-Ross.  Also present was Clerk of the Works John 

Ryan and Town Administrator Karl Kilduff. 

 

Vice Chairman Robin Woods was absent. 

 

The meeting was called to order at 12:00 p.m. 

 

NEW BUSINESS 

a) Project Update on Board of Education Central Office Phase 

It was reporting that remaining items are being worked on.  A meeting will take place later in 

the week to finalize the elevator inspection with the vendor to get it operational.  A roof leak 

was identified as an issue to be addressed.  The architect was still working on a resolution to 

the lighting concerns in the meeting room.  It was also noted that the HVAC still needs to be 

balanced. 

 

b) Project Update on Mather Center Phase 

Chairman Campbell reported that Garsan Corporation was the new contractor for the project.  

Signed contracts, bonds and insurance certificates were due within the week.  The Committee 

also discussed a demolition issue involving a staircase which is being resolved with the 

architect. 

 

c) Approval of Minutes  

Mr. Hertz moved, seconded by Ms. Hagerty-Ross, to approve the minutes of August 13, 

2013.  The motion passed 3-0 with Mr. Gesauldi abstaining. 

 

ADJOURNMENT 

The meeting was adjourned at 12:17 p.m. 

 

Respectfully submitted 

Karl F. Kilduff 

Town Administrator 


